
 
 
 
 

SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION 
 
 

January 31, 2011 

LETTER FOR THE U.S. SECRETARY OF DEFENSE 
DIRECTOR, OFFICE OF MANAGEMENT AND BUDGET 

SUBJECT:  Commander’s Emergency Response Program Obligations Are Uncertain  
(SIGIR 11-012) 

This letter addresses the Special Inspector General for Iraq Reconstruction’s review of the Department 
of Defense’s accounting for the obligation and expenditure of Commander’s Emergency Response 
Program (CERP) funds allocated for Iraq, and how those funds were used.  Public Law (P.L.) 108-106, as 
amended, requires that the Special Inspector General for Iraq Reconstruction (SIGIR) report on the 
oversight and accounting of the obligation and expenditure of funds in Iraq.   

Since 2003, the Army Budget Office reports that it has allocated about $3.89 billion for CERP projects in 
Iraq.  According to Money as a Weapons System (MAAWS), the U.S. Forces–Iraq (USF-I) policy and 
procedures manual that directs program execution and establishes the goals for CERP funding, two 
information systems track CERP data:  the CERP Project Tracker, which is a resource management tool 
that identifies the status of each CERP project, and the Army Standard Financial System (STANFINS), 
which identifies CERP obligations and expenditures.  The objective of this review is to determine the 
extent to which funds appropriated for CERP have been obligated and liquidated, and how those funds 
have been used. 

Background 

In May 2003, the Coalition Provisional Authority established the CERP in Iraq.  The purpose of CERP is to 
enable U.S. military commanders to respond to urgent humanitarian relief and reconstruction 
requirements within their area of responsibility by carrying out programs that will immediately assist the 
indigenous population.  According to the most recent version of Money as a Weapons System (MAAWS), 
the policies and procedures manual for CERP, CERP is intended for projects that cost less than $50,000 
and that the Iraqi government or local population can sustain.  Commanders are instructed to design 
projects that focus on urgent humanitarian relief while providing significant employment opportunities 
for the Iraqi people, and to work directly with the Government of Iraq to ensure the project is wanted 
and that the government agrees to maintain and sustain it. 
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Initial funding for CERP came from seized Iraqi assets and the Development Fund for Iraq.1

Roles and Responsibilities 

  In November 
2003, the Congress passed the first appropriation for CERP as part of Public Law (P.L.) 108-106, the 
“Emergency Supplemental Appropriations Act for Defense and for the Reconstruction of Iraq and 
Afghanistan, 2004.”  Generally, the Congress appropriates CERP funds in DoD annual and supplemental 
appropriations, and funds are available for obligation only until the end of the associated fiscal year.  
The Fiscal Year 2006 supplemental appropriation, however, allowed for the obligation of these funds 
until December 31, 2007.  This allowed the supplemental to be used in Fiscal Year 2007 and the first 
quarter of Fiscal Year 2008.  Generally, the Congress does not appropriate the CERP to a specific country 
but rather to a fund for both Iraq and Afghanistan.  DoD then allocates the funds to the countries. 

DoD regulations identify the roles and responsibilities of the various offices that manage CERP.  The 
Under Secretary of Defense (Comptroller) establishes and provides oversight over the financial 
accounting for CERP.  The U.S. Army is the executive agent for CERP and is responsible for ensuring that 
commanders carry out CERP projects in accordance with applicable laws, regulations, and guidance. 

The U.S. Central Command oversees all military operations, programs, and funds in both Iraq and 
Afghanistan.  U.S. Central Command is responsible for allocating CERP funds between Iraq and 
Afghanistan, and through its component command, the U.S. Army Central Command, is required to 
reconcile CERP every three months and report these results to the Army Budget Office.  The Army 
Budget Office, under the Office of the Assistant Secretary of the Army for Financial Management and 
Comptroller, is responsible for producing the quarterly report to the Congress on the source, allocation, 
and use of CERP funds, pursuant to Public Law 109-148. 

The USF-I2

The USF-I Resource Manager (J8) is the overall program coordinator for CERP.  According to the MAAWS, 
USF-I J8 is responsible for developing the annual CERP funding requirement.  Specifically, USF-I J8 
obtains annual authority from U. S. Central Command and obtains funds from the U.S. Army Central 
Command.  USF-I requests funds on a quarterly basis or as needed.  The USF-I J8 is responsible for 

 Deputy Commanding General for Operations has theater oversight of CERP and publishes 
guidance identifying objectives and goals.  Major Subordinate Command (MSC) Commanders identify 
and approve CERP projects and are required to verify that local, national, donor nation, non-
governmental organization or other aid or reconstruction resources are not reasonably available before 
using CERP funds.  USF-I publishes Money as a Weapons System (MAAWS), a policies and procedures 
manual that directs program execution and establishes the goals for CERP funding.  

                                                                 
1 The Development Fund for Iraq was established May 2003 by the UNSC Resolution 1483 as a means to channel 
revenue from Iraqi oil  sales, unencumbered Oil  for Food deposits, and repatriated Iraqi assets to the relief and 

reconstruction efforts for Iraq.   
2 Prior to USF-I’s establishment on January 1, 2010, the Multi-National Corps–Iraq provided the overall  program 

coordination for CERP in Iraq for the Multi-National Force–Iraq.  Both of these commands were subsumed into 
USF-I. 
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developing a recommended funds distribution plan which is approved by the USF-I Deputy Chief of Staff.  
USF-I J8 allocates funds and monitors MSC’s commitments, obligations, and disbursements. 

CERP Management Information Systems 

According to the MAAWS, the accuracy of CERP reporting is based on checks and balances.  The two 
information systems set up to provide this accountability are the CERP Project Tracker and the Army 
Standard Financial System (STANFINS).  STANFINS is the Army’s official accounting record and should 
contain all CERP obligations and expenditures.  The CERP Project Tracker is the CERP program 
information system.  Subordinate USF-I commands that implement CERP projects must enter the 
projects into the CERP Project Tracker and keep that information current.  The CERP Project Tracker 
must accurately reflect amounts committed, obligated, and disbursed for each project, as well as project 
status.  The MAAWS requires that CERP Project Tracker data be reconciled monthly with CERP data in 
STANFINS.  In addition, the MAAWS requires that all CERP funding be captured in the CERP Project 
Tracker and reconciled throughout the life of each project. 

Army Budget Office Reported Status of Funds 

Table 1 shows the status of CERP funds as of September 30, 2010, as reported by the Army Budget 
Office.  As shown, $3,890,709,000 was allocated for CERP projects in Iraq.  Of this amount, 
$3,675,323,152 (94.5%) has been obligated.  Of the amount obligated $3,560,356,040 (96.9%) has been 
disbursed, and $114,967,222 (3%) remains unliquidated.  
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Table 1—Status of CERP Funds by Fiscal Years (FY) 2004–2010 as Reported by Army 
Budget Office as of September 30, 2010 

FY 
(Appropriation) 

Total Allocation 
for Iraq 

Amount 
 Obligated Disbursements 

Unliquidated 
Obligations 

2004 
(2142020135) $140,000,000 $133,590,139  $133,590,139 $0 

2005 
(214/52220136) $718,000,000 $667,100,044 $667,100,044 $ 0 

2006* 
(2162020136) $509,500,000 $458,275,777 $457,811,312 $464,575 

2006 
Supplemental 
(216/82320136) 

$198,000,000 $188,055,744 $187,397,184 $658,560 

2007 
(2172020136) $750,400,000 $717,404,796 $716,207,777 $1,197,019 

2008 
(2182020136) $995,909,000 $939,317,976 $935,131,687 $4,186,289 

2009 
(2182020136) $339,050,000 $331,300,379 $326,947,504 $4,352,875 

2010 
(2102020136) $239,850,829 $240,278,297 $136,170,393 $104,107,904 

Total $3,890,709,829 $3,675,323,152 $3,560,356,040 $114,967,222 
Note: 
Numbers are affected by rounding. 

Source:  Army Budget Office. 

Army Budget Office Disbursement Data Agrees with USF-I Data 

The disbursement data provided by the Army Budget Office agrees with the disbursement reported by 
USF-I.  Further, SIGIR conducted a forensic review of DoD’s electronic disbursements of CERP funds 
looking for anomalies that were then given additional review.  SIGIR’s anomaly testing focused on 
vouchers that have been paid.  While SIGIR’s anomaly testing is underway, to date our testing has not 
disclosed significant issues. 

Army Budget Office Allocation Data Does Not Agree with USF-I Data 

The CERP fund allocations that USF-I reports it has received do not agree with the amount that the Army 
Budget Office reports it provided.  According to USF-I, it has received CERP allocations totaling 
$4,558,000,000 while the Army Budget Office reports allocations of $3,890,709,829; a difference of 
approximately $667,290,171.  The differences occurred in Fiscal Years 2008, 2009, and 2010.  In FY 2008, 
USF-I reports it received allocations totaling $1,250,000,000, while the Army Budget Office reports 
allocations of $995,909,000.  In FY 2009, USF-I reports it received allocations totaling $747,000,000, 
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while the Army Budget Office reports allocations of $339,050,000.  Finally, in 2010, the Army Budget 
Office report shows an allocation of $239,850,829, while USF-I reports about $245,000,000, a difference 
of about $5 million. 

SIGIR requested supporting documentation from USF-I for its higher reported allocations, but USF-I was 
unable to provide the support.  As shown in Table 1, however, despite USF-I’s assertion that it received 
more CERP funds than the Army Budget Office reports, its obligations for both FY 2008 and 2009 were 
less than the allocations reported by the Army Budget Office.  An Army Budget Office Official informed 
us that they were working to resolve the differences.  To date SIGIR has not received a response from 
them on the reconciliation of these many discrepancies.  

CERP Obligations Are Uncertain 

As of September 30, 2010, both the Army Budget Office and USF-I report CERP obligations of 
$3,675,323,152.  However, both obtained their obligation data from STANFINS.  Several prior SIGIR 
reports have raised questions about whether STANFINS contains all CERP obligations.  

In October 2010, SIGIR issued a report on the forensic methodologies we used to collect and analyze 
electronic disbursements of Iraq reconstruction funds.3

A second reason we believe that the CERP obligation data may not be complete stems from a finding in 
our ongoing audit of Department of Defense (DoD) appropriation, obligation, and expenditure data to 
meet our mandate to forensically audit all Iraq reconstruction funds.  We are reporting this month that 
in collecting the records, we found that about $2.5 billion in transactions, primarily CERP transactions, 
were recorded in the Deployable Disbursing System (DDS).  During our data collection process, we 
attempted to reconcile the DDS data we were provided with Congressional appropriations and other 
DoD financial system data and found that some DDS data was missing.  According to an Army Financial 
Management Command official, the missing data is from two sites in Iraq:  Camp Speicher, Tikrit, for the 
period October 2005 through March 2007; and Camp Liberty, Baghdad, for the period October 2005 
through August 2006.  The total amount of information that is missing cannot be determined without 
reconstructing the activity through a review of each voucher.  In an effort to evaluate the scope of the 
missing data, SIGIR collected DDS data associated with the Camp Liberty disbursing site for September 
2006 through May 2007.  We found that the average monthly payment activity for this period was 
approximately $75 million, and 96% of the transactions were in cash for CERP projects.  While this 

  In that report, we stated that we could not 
reconcile and validate CERP transactions for Iraq because the CERP transaction data that we received 
from DoD included other funds and/or CERP funds used in Afghanistan.  This was caused by 
discrepancies in how some transactions were coded in DoD’s financial systems.  As a result, the amount 
of CERP transactions that we analyzed ($4.0 billion) was greater than the amount DoD reported as 
allocated for Iraq.  The difference was about $180,000,000. 

                                                                 
3 Forensic Audit Methodologies Used To Collect and Analyze Electronic Disbursements of Iraq Reconstruction Funds, 
SIGIR 11-006, 10/28/2010. 
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average cannot be directly related to the missing DDS data, it suggests that the missing data contains a 
substantial amount of payment activity. 

Finally, we note that USF-I has been unable to reconcile the CERP obligation data it maintains in its CERP 
Project Tracker system with STANFINS each month as required by MAAWS.  According to USF-I J8 
officials, until recently it could only make adjustments to data in the CERP Project Tracker for the current 
fiscal year.  Data on CERP projects that were still ongoing at the end of a fiscal year was not carried 
forward into the new fiscal year, and obligation data for open projects was no longer kept current.  
According to USF-I J8 officials, this problem has been corrected, and starting in FY 2011 the CERP Project 
Tracker will contain data for all new projects for FY2011, in addition to FY 2010 projects that were not 
closed.   

Incomplete Data on Use of CERP  

For the reasons discussed above we were unable to develop reliable data on how much USF-I spent for 
specific categories of CERP projects.  Table 2 provides USF-I’s most complete information on how it has 
used its CERP funding.  Note that the largest category is “No Category Listed.”  According to USF-I 
officials, this category is used when units do not identify a category for their CERP projects.  It accounts 
for 21% of all CERP funding. 

Table 2—Use of CERP Funds for Iraq by Category; Fiscal Years 2004–2010, as Reported 
in the CERP Project Tracking System ($ in millions) 

CERP Category  Expenditures  Total Projects 

Agriculture/Irrigation $164.0 977 

Battle Damage Repair $16.0 734 

Civic Clean-up Activities  $202.0 2,484 

Civic Infrastructure Activities  $44.0 292 

Civic Support Vehicles $46.0 245 

Condolence Payments $36.0 1,622 

Econ, Financial & Management $172.0 16,981 

Education $350.0 3,493 

Electricity $316.0 1,599 

Food Production & Distribution $20.0 115 

Former Detainee Payments $1.0 201 

CERP Category  Expenditures  Total Projects 

Healthcare $111.0 1,220 
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Iraqi Hero Payments  $0.7 87 

Humanitarian/Reconstruction $150.0 2,828 

No Category Listed (According to USF-I 
during review of prior year files, several 
projects from Fiscal Years 2004-2006 
had no category) 

$767.0 7,737 

Protective Measures  $521.0 3,949 

Repair of Civic & Cultural Facilities  $53.0 560 

Rule of Law & Governance $67.0 794 

Telecommunications $17.0 195 

Temporary Contract Guards  $36.0 637 

Transportation $261.0 1,720 

Water & Sanitation $446.0 3,006 

Total $3,700  51,474 

Source:  USF-I data from CERP Project Tracker system, as of September 10, 2010. 

Concluding Observations 

Army Budget Office officials recognize that there are inconsistencies between ABO and USF-I CERP data.  
These officials are taking steps to determine the causes of the discrepancies and take corrective actions. 

Management Comments  

DoD informed us that they wanted to provide comments but were unable to do so in the time allotted.  
Should they do so at a later date, we will incorporate them in this report at that time. 

  



8 

- - - - 

We appreciate the courtesies extended to the SIGIR staff.  For additional information on the report, 
please contact Glenn D. Furbish, Assistant Inspector General for Audits (Washington, DC), (703) 604-
1388/ glenn.furbish@sigir.mil or Jason Venner, Principal Deputy Assistant Inspector General for Audits 
(Washington, DC), (703) 607-1346/ jason.venner@sigir.mil. 

 

 

Stuart W. Bowen, Jr. 
Inspector General 

cc: U.S. Secretary of State 
U.S. Secretary of Defense  
Commander, U.S. Central Command 
Commanding General, U.S. Forces–Iraq 

mailto:glenn.furbish@sigir.mil�
mailto:jason.venner@sigir.mil�
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Appendix A—Scope and Methodology 

In April 2009, the Special Inspector General for Iraq Reconstruction (SIGIR) announced Project 1012 to 
audit the status of Appropriations for Commander’s Emergency Response Program for Iraq (CERP).  Our 
objective for this report is to determine the status of the CERP appropriations.  This audit was 
performed under the authority of Public Law 108-106, as amended, which also incorporates the duties 
and responsibilities of inspectors general under the Inspector General Act of 1978.  SIGIR conducted its 
work during July 2010 through November 2010 in the United States and in Baghdad, Iraq. 

To accomplish our audit objective, we obtained and analyzed documents and data provided by USF-I 
officials on processes and procedures used to track and account for obligations and expenditures made 
from appropriations of the Commander’s Emergency Response Program (CERP).  USF-I was able to 
provide supporting documentation only for Fiscal Year 2010, such as the Operational Data Store pull 
from the Army Standard Financial Systems (STANFINS), which is the financial management system of 
records for CERP.  Further, we obtained and reviewed relevant laws and regulations governing the 
appropriation of CERP.  We then compared the allocation and obligation data in the two systems to 
assess whether the data in each system appeared complete, and whether the data in the two systems 
were consistent and could therefore provide reasonable assurances that the data were accurate.  We 
also assessed whether the USF-I data on uses of CERP appeared complete.   

We conducted this audit in accordance with the generally accepted government auditing standards.  
Those standards require that we plan and perform the audit to obtain sufficient, appropriate evidence 
to provide a reasonable basis for our findings and conclusions based on our audit objectives.  We believe 
that the evidence obtained provides a reasonable basis for our findings and conclusions based on our 
audit objective. 

Use of Computer-processed Data 

We used computer-processed data from the STANFINS Operational Data Store for Fiscal Year 2010 for 
our assessment of obligations and expenditures, and from the USF-I Project Tracker for the status and 
uses of CERP funds.  We did not verify the data and discussed our concerns with these databases in this 
report. 
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Internal Controls 

In conducting the audit, we attempted to assess the internal controls used by USF-I to track the status of 
funds appropriated for the CERP.  We were not able to make a determination regarding the internal 
control system as a result of USF-I’s inability to provide the necessary supporting documentation 
regarding the CERP funding.   

Prior Coverage  

We reviewed the following audit reports issued by SIGIR and the Department of Defense: 

Special Inspector General for Iraq Reconstruction 

• Forensic Audit Methodologies Used To Collect and Analyze Electronic Disbursements of Iraq 
Reconstruction Funds, SIGIR 11-006, 10/28/2010. 

• Iraq Commander’s Emergency Response Program Generally Managed Well, but Project 
Documentation and Oversight Can Be Improved, SIGIR 10-003, 10/27/2009. 

• Commander’s Emergency Response Program:  Hotel Construction Completed, but Project 
Management Issues Remain, SIGIR 09-026, 7/26/2008. 

• Commander’s Emergency Response Program:  Muhalla 312 Electrical Distribution Project Largely 
Successful, SIGIR 09-025, 7/26/2009. 

• Commander’s Emergency Response Program in Iraq Funds Many Large-Scale Projects, SIGIR 08-006, 
1/25/2008. 

• Management of the Commander’s Emergency Response Program in Iraq for Fiscal Year 2006, SIGIR 
07-006, 4/26/2007. 

• Fact Sheet on Sources and Uses of U.S. Funding Provided in Fiscal Year 2006 for Iraq Relief and 
Reconstruction, SIGIR 07-005, 7/27/2007. 

Department of Defense, Office of the Inspector General 

• Internal Controls Over Payments Made in Iraq, Kuwait and Egypt (Report No. D-2008-098), May 22, 
2008. 
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Appendix B—Definitions of Terms 

The following terms were used in the report. 

Term Definition 

Appropriation A statute that generally provides legal authority for federal agencies 
to incur obligations and to make payments out of the Treasury for 
specified purposes.  

Availability of Funds Funds remain available for de-obligation and subsequent  
re-obligation for a period of four years after the appropriation 
expires.  

Expenditures The actual spending of money; an outlay. 

Expired Funds Funds expire if they are not obligated within the time period 
specified in its appropriation for incurring obligations.  

Liquidated Funds Funds are considered liquidated when all services or goods have 
been received and paid for.  

Obligation A definite commitment that creates a legal liability for the payment 
of goods and services ordered or received.  

Unliquidated Obligation The amount of an obligation that has yet to be expended.   
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Appendix C—Acronyms 

Acronym Description 

CERP Commander’s Emergency Response Program 

DoD Department of Defense 

DFAS  Defense Finance Accounting System 

IRMS Iraq Reconstruction Management System 

MAAWS Money as a Weapons System 

MSC Major Subordinate Command 

ODS Operational Data Storage 

SIGIR Special Inspector General for Iraq Reconstruction 

STANFINS Standard Financial System 

USF-I United States Forces–Iraq 
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Appendix D—Audit Team Members 

This report was prepared and the review conducted under the direction of Glenn D. Furbish, Assistant 
Inspector General for Audits, Office of the Special Inspector General for Iraq Reconstruction. 

The staff members who conducted the review and contributed to the report include: 

Arthur Granger 

Wilson D. Haigler 

Nancee K. Needham 
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Appendix E—SIGIR Mission and Contact Information 

SIGIR’s Mission Regarding the U.S. reconstruction plans, programs, and 
operations in Iraq, the Special Inspector General for Iraq 
Reconstruction provides independent and objective: 
• oversight and review through comprehensive audits, 

inspections, and investigations 
• advice and recommendations on policies to promote 

economy, efficiency, and effectiveness 
• deterrence of malfeasance through the prevention 

and detection of fraud, waste, and abuse  
• information and analysis to the Secretary of State, 

the Secretary of Defense, the Congress, and the 
American people through Quarterly Reports 

 

Obtaining Copies of SIGIR 
Reports and Testimonies 

To obtain copies of SIGIR documents at no cost, go to 
SIGIR’s Web site (www.sigir.mil). 

To Report Fraud, Waste, and 
Abuse in Iraq Relief and 
Reconstruction Programs 

Help prevent fraud, waste, and abuse by reporting 
suspicious or illegal activities to the SIGIR Hotline: 
• Web: www.sigir.mil/submit_fraud.html 
• Phone: 703-602-4063 
• Toll Free: 866-301-2003 

Congressional Affairs Hillel Weinberg 
Assistant Inspector General for Congressional 

Affairs 
Mail: Office of the Special Inspector General  

for Iraq Reconstruction 
 400 Army Navy Drive 
 Arlington, VA  22202-4704 
Phone 703-428-1059 
Email hillel.weinberg@sigir.mil 
 

Public Affairs Deborah Horan 
Office of Public Affairs 
Mail: Office of the Special Inspector General for Iraq 

Reconstruction 
 400 Army Navy Drive 
 Arlington, VA  22202-4704 
Phone: 703-428-1217 
Fax: 703-428-0817 
Email: PublicAffairs@sigir.mil  
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